

附件一：展会现场运作时间表

Appendix I: Onsite Operational Timetable

进场/布置时间 MOVE-IN / SET-UP PERIOD	11月15日 Nov 15				11月16日 Nov 16				11月17日 Nov 17			
	9:00	10:00	12:00	18:00	9:00			18:00	9:00	12:00	18:00	21:00
大会指定展台承建商「名唐」 指定展品和清关代理「保昌」进场 MOVE IN for Official Stand-building Contractor (Milton) & Official Exhibits Freight Forwarder (BALtrans)	←-----→				←-----→				←-----→			
展台搭建、安装及布置工作时间 Construction, Installation and Display of Exhibits	←-----→				←-----→				←-----→			
光场地展商登记及领取胸章时间 Exhibitor / Contractor Registration (RAW SPACE)			←-----→		←-----→				←-----→			
非大会指定展台承建商进场时间 MOVE IN for Outside Contractors appointed by Exhibitors			←-----→		←-----→				←-----→			
标准展台展商登记及领取胸章时间 Exhibitor Registration (Shell-Scheme Booth)					←-----→				←-----→			

展出时间 EXHIBITION PERIOD	11月18日 Nov 18				11月19日 Nov 19			11月20日 Nov 20		
	8:00	9:00	12:00	17:00	8:00	9:00	17:00	8:00	9:00	14:00
展商预先进场及到达展台预备 Exhibitors enter halls for preparation	←-----→				←-----→			←-----→		
优先开放时间[只限已预先登记及VIP贵宾观众] Priority Opening Hours (for Pre-registered & VIP Visitors only)		←-----→								
展会其它开放时间[所有观众] Show Opening Hours (for All Visitors)			←-----→		←-----→			←-----→		

撤馆时间 MOVE-OUT / TEAR-DOWN PERIOD	11月20日 Nov 20					
	8:00	9:00	14:00	14:15	14:30	22:00
展台照明及插座用电中断时间 Cut-off Electricity (Lighting & Sockets)				↑		
展台机器用电中断时间 Cut-off Electricity (Machinery)					↑	
空箱/包装材料送抵展台时间 Delivery of Packing Materials Boxes to Stand			←-----→			
展品撤馆；展台拆卸及装修物料撤馆 Move out of Exhibits, Booth Dismantling and Move out of Construction Materials			←-----→			